



Republic of the Philippines
Province of Pangasinan
MUNICIPALITY OF MANGALDAN

OFFICE OF THE MAYOR



Annex E
Project Implementation Schedule

FY 2020 AM PROGRAM

Project Implementation Schedule

Project Title: Rehabilitation of Local Access Road
Location: Frianeza Street (Public Market to Magno Street), Poblacion, Mangaldan, Pangasinan
Project Cost: P17,551,072.36

Sn	Activity	Target Timelines		
		Duration	Start	Finish
1.00	PROCUREMENT PROCESS			
1.01	Bid Preparation	5 days	October 19, 2020	October 23, 2020
1.02	Pre-Procurement Conference	1 day	October 27, 2020	October 27, 2020
1.03	Ad/ Posting ITB	7 days	October 28, 2020	November 4, 2020
1.04	Pre-bid Conference	1 day	November 5, 2020	November 5, 2020
1.05	Submission and Receipts of Bids	1 day	November 17, 2020	November 17, 2020
1.06	Opening of Bids	1 day	November 17, 2020	November 17, 2020
1.07	Bid Evaluation	1 day	November 18, 2020	November 18, 2020
1.08	Post Qualification	1 day	November 19, 2020	November 19, 2020
1.09	Issuance of BAC Resolution w/ BER	1 day	November 19, 2020	November 19, 2020
1.10	Issuance of Notice of Award	1 day	November 20, 2020	November 20, 2020
1.11	Contract Signing	2 days	November 23, 2020	November 24, 2020
1.12	Issuance of Notice to Proceed	1 day	November 25, 2020	November 25, 2020
2.00	CONSTRUCTION/ IMPLEMENTATION (Indicative Duration based on submitted Program of Works to Regional Office)			
2.01	Mobilization	7 days after issuance of Notice to Proceed	November 25, 2020	December 2, 2020
2.02	Implementation	209 Calendar Days	December 2, 2020	June 30, 2021
2.03	Pre-Final Inspection/Punch-listing	Upon reaching 95% Physical Accomplishment	June 21, 2021	June 25, 2021
2.04	Acceptance	After 1 year	June 30, 2022	June 30, 2022

Prepared by:

M. Casipit
Engr. **MINNIE S. CASIPIT**
Municipal Engineer

Approved by:

M. Lambino
MARY MARILYN DG LAMBINO
Municipal Mayor

October 23, 2020
Date

October 23, 2020
Date

